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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Enbridge Pipeline Crude Release - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V
Subject: POLREP #4
Enbridge Pipeline Crude Release
75JS

Marshall, M1
Latitude: 42.2395273 Longitude: -84.9662018

To: Brian Schlieger, U.S. EPA
Stephen Wolfe, U.S. EPA
David Chung, U.S. EPA
Jason El-Zein, U.S. EPA
Mick Hans, U.S. EPA
Jeff Kimble, USEPA
Duty Officer, NRC
John Maritote, U.S. EPA
Carol Ropski, U.S. EPA
William Messenger, U.S. EPA ERB
Michael Chezik, US Department of Interior
Charles Gebien, US EPA
John Glover, US EPA
Beverly Kush, US EPA
Linda Nachowicz, US EPA
OSLTF USCG, USCG
Mark Horwitz, USEPA
Mark Durno, U.S. EPA
Jeff Kelley, USEPA
Sue Hauxwell, Calhoun County Public Health
Joe Frost, Calhoun County Health Department
James Rutherford, Calhoun County Health Department
Connie Gibson, Calhoun County Sheriffs office
Cheryl Vosburg, City of Marshall
Jill Slaght, 7th district of Michigan
Ken Brock, 7th District of Michigan
Bruce Vanotteren, MDNRE
Brian Pierzina, PHMSA Central Region
Dan Capone, Weston Solutions
verneta simon, U.S. EPA
Thomas Hemminger, USCG Grand Haven
Ralph Dollhopf, US EPA
James Saric, USEPA
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Dave Novak, U.S. EPA Region V

Ann Whelan, U.S. EPA

Ronna Beckmann, U.S. EPA

CAPT Stephen Torpey, USCG

Scott Corbin, Allegan County EMA Director

From: Ralph Dollhopf, On-Scene Coordinator
Stephen Wolfe, On-Scene Coordinator
Jeffrey Kimble, On-Scene Coordinator

Date: 7/29/2010
Reporting Period: 7/28/2010 1800 hrs. 7/29/2010 1800

1. Introduction
1.1 Background

Site Number: Z5JS Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency
Response Lead: PRP Incident Category: Removal Assessment
NPL Status: Non NPL  Operable Unit:

Mobilization Date: 7/26/2010 Start Date: 7/26/2010

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E10527 Reimbursable Account #:

1.1.1 Incident Category

Emergency Response -- Pipeline Rupture

1.1.2 Site Description

A 30 inch pipeline ruptured releasing its contents (NRC report of 19,500 barrels) into a culvert leading to
Talmadge Creek. Talmadge Creek leads to the Kalamazoo River. The site is along the River running
from Marshall, Michigan to Battle Creek, Michigan. The River is bordered by marshland, residential
properties, farm land, and commercial properties for the approximate 30 mile stretch of the affected river.
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1.1.2.1 Location

Spill location origin is in Marshall, Michigan on Talmadge Creek and extends 30 miles down
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the Kalamazoo River.
1.1.2.2 Description of Threat

Western Canadian crude oil was released from the pipeline and has entered a navigable
waterway.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Approximately 30 miles of the Kalamazoo River have been impacted. The Kalamazoo River level is
higher than normal because of recent heavy rain in the area impacting boom deployment and site
monitoring activities. The River levels are beginning to fall. Talmadge Creek has been boomed at the
confluence to the Kalamazoo River and seem to be containing the oil still behind them. Boom has been
placed in seventeen locations along the Kalamazoo River. Precautionary boom has also been deployed

in Morrow Lake.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date

USEPA ERRS contactors have deployed 2,000 feet of boom. The RP has deployed boom and
skimming equipment at seventeen locations along Talmage Creek and the Kalamazoo River. Recovered
material is being temporarily stored in frac tanks on site. Tanker trucks are transporting the material to a
facility owned by the RP with available storage in Griffith IN. To date approximately 2874 barrels of
oil/lwater has been recovered Griffith IN. 16190 barrels has been collected and is being stored in frac

tanks for future transport. No sheen has been observed on Morrow Lake to date.

START is monitoring air quality along the river and throughout residential areas. Monitoring equipment
includes UltraRAE, PPB RAE, Multi RAE, Draeger CMS Chip Reader, and AreaRAE. The 51st Civil
Support Team is providing air monitoring and sampling assistance by use of Hapsite portable GC/MS.
The RP has contracted with CTEH to perform air monitoring services along the affected area.

US Fish and Wildlife Service is working with the wildlife team to address wildlife impacts. A rehabilitation
center for oiled wildlife has been established and twenty three birds, mammals and turtles were brought
in for cleaning.

The USCG Atlantic Strike Team is on scene to provide assistance with PRP and contractor oversight.
Eight additional District 9 USCG staff arrived and were integrated into the response.

Several State Representatives and the Michigan Attourney General visited the site today.

NTSB and USDOT-PHMSA are on site conducting an investigation of the pipeline incident and are
working with the appropriate State, Local, and Federal agencies.

Calhoun County Health Department in consultation with Michigan Department of Community Health and
Agency for Toxic Substances and Disease Registry has issued a voluntary evacuation for several
residences located immediately downstream of the spill site along the Talmedge Creek up to the
confluence with the Kalamazoo River. This voluntary evacuation was based on review of air monitoring
results for benzene around oil collection areas.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
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Enbridge is the PRP.

On July 27, 2010, USEPA issued an Administrative Order under section 311(c) of the Clean Water Act to
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Enbridge. Enbridge is actively addressing all the deliverables of the Order including but not limited to;
drafting an overall site work plan; health and safety plan; and sampling and analysis plan.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

The RP is not planning to boom any additional sites but will augment the existing ones and work to
collect more of the oil. USEPA contractors will continue deploying additional resources and setting boom.

Continue air monitoring and sampling at collection points, near residential areas and in response to odor
complaints.

Collect water samples from Kalamazoo river upstream and downstream of Talmedge Creek.

2.2.2 Issues

The Kalamazoo River level is higher than normal because of recent heavy rain in the area impacting
boom deployment and site monitoring activities. The water levels are falling.

RP has been informed that a Superfund site (PCB cleanup) is occurring on the Kalamazoo River
Downstream of Morrow Lake (approximately 35 river miles downstream). The RP has been advised to
make all efforts necessary to ensure the oil does not reach the Superfund Site. The City of Plainwell,
Michigan has proposed a strategy involving boom diversion and oil collection as a contingency in the
event oil impacts the Superfund Site.

2.3 Logistics Section
We are supporting twenty four hour operations.

Air monitoring support trailers are moving from the Enbridge Operations Center to the Walters Grade
School.

Below is the equipment and staff deployed by Enbridge.
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Total
Emblovees Enbridge 31
ploy Contractors 252
Vacuum Trucks 45
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Skimmers 19
Tanker Trucks 16
Air Compressors 13
Major Resources Light Plants 38
Trailers 11
Trash Pumps 6
Frac Tanks 64
Boats 24

Containment Boom (ft) (12,270
Absorbent (ft) 8,240
Total boom deployed 20,510
Length of Boom Available |Containment Boom (ft) |6,000

Length of Boom Deployed
in River

by River Absorbent (ft)
Length of Boom Available |Containment Boom (ft) (2,520
in Yard Absorbent (ft)

Rate of Recovery (gph) (15,417

Total Recovery (oil & Marshall (bbls) 19,460
water) Griffith (bbls) 3,280

2.4 Finance Section
2.4.1 Narrative

The Oil Spill Liability Trust Fund has been accessed for U.S. EPA expenditures. FPN E10527. They are
funding the response in two million dollar increments. At the current burn rate, we will need to request
an increase in funding in ten days.

US Fish and Wildlife and the USCG have received a PRFA for their activities.

The RP is currently financing the cleanup operations.

2.5 Safety Officer

A 50 foot perimeter has been established as the hot zone around each vac truck. Personnel inside the
area are wearing half face air purifying respirators due to benzene content. Workers in the area are
using personal monitors for benzene.

US EPA is assisting the RP with drafting a site Specific Health and Safety Plan.

The Safety Officer visited several Divisions to monitor booming operations. The Safety Officer also took
air monitoring readings at the Wildlife Rehabilitation Center at the request of Michigan Department of

Agriculture. No significant VOCs were detected.

2.6 Liaison Officer
Approximately 30 State, Local, and Federal agencies are participating in the response.
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2.7 Information Officer
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2.7.1 Public Information Officer

The PIO

e Fielded several dozen calls from reporters in Michigan, Ontario, Washington D.C., and several
other Great Lakes States

e Established elements of Joint Information Center with Michigan Agencies incluuding the
Governor's Office, Enbridge and Calhoun County Agencies

e Coordinated with EPA Headquarters Office of Public Affairs and EPA Region 5 Office of Public
Affairs

e Coordinated a media briefing in Battle Creek, MI covered by 15-20 reporters both on-scene and
by conference line.

e Initiated discussion of establishing a permanent media briefing location at a nearby location.

2.7.2 Community Involvement Coordinator

e Initiated planning for public meeting/availability session on Saturday afternoon at a
nearby location.

o Held first briefing call with Michigan environmental groups to provide situation update.

o Assessed needs for ongoing public information in communities immediately affected by
the spill.

o Fielded approximately a dozen calls forwarded by other parties in the response.

3. Participating Entities
3.1 Unified Command

Enbridge (Responsible Party)
US EPA
Michigan Department of Natural Resources and Environment
Michigan State Police Emergency Management Division
Calhoun County Public Health Department
Calhoun County Sheriff

3.2 Cooperating and Assisting Agencies
Cooperating Agencies

American Red Cross

Augusta Police Department

B&B Fire Safety Emergency Response
Calhoun Conservation District

Calhoun County Commissioners
Calhoun County Drain Commission
Calhoun County Sheriff’s Office
Calhoun Conservation District

Calhoun Greenation District

City of Battle Creek, Michigan

City of Marshall, Michigan

Federal Energy Regulatory Commission
Fredonia Township Fire Department
Huron Potawatomi

Kalamazoo County Office of Emergency Management
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Kalamazoo County Sheriff’s Office

Kalamazoo Public Safety

Marshall Township Government and Fire Department
Marshall Police Department

Natural Resource Group

National Transportation Safety Board

Pipeline Hazardous Materials Safety Administration
U.S. Department of Transportation

U.S. Fish & Wildlife Service

U.S. Department of Labor, OSHA

Congressional Presence

State Representative Jase Bolger
State Representative Kate Segal
State Representative Ken Kurtz
State Representative Phil Browne
State Representative Phyllis Browne
State Representative Bob Geuctk
State Representative Tanya Schuitmaker
State Senator Mike Nofs

U.S. Congressman Mark Schauer
U.S. Senator Carl Levin

U.S. Senator Stabenow

4. Personnel On Site

EPA OSCs EPA START
IMT/RSC/MGMT
10 18 23

5. Definition of Terms

6. Additional sources of information
6.1 Internet location of additional information/reports
6.2 Reporting Schedule

7. Situational Reference Materials
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